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ESTIMATE RUN 02/21/2020

ESTIMATE SUMMARY 06:35:00

CONTID: C21897         ESTIMATE NO: 0004 PROG 2005

PCN: 21897-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL PASS VARIOUS WALL REPAIRS PERCENT TIME:

PROJECT NO: NHPP0702-379                  

I-70 VAIL PASS VARIOUS WALL RE

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

GEOSTABILIZATION INTERNATIONAL, LLC PAY PERIOD ENDING

543 31 ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81504     (970)210-6170 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,141,607.25 PARTICIPATING $ $ 308,498.50

AWARD PROJECT AMT: 2,116,515.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.24

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.56%

202,248.06

308,498.50

308,498.50

308,498.50

$

$

$

$

1,939,359.19

0.00

1,939,359.19

0.00

1,939,359.19

-31,747.73

0.00

1,907,611.46

0.00

AMOUNT DUE 1,907,611.46 308,498.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 308,498.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 9/25/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/31/2019

05/31/2019

10/16/2019

10/16/2019

09/30/2019

02/20/2019

02/20/2019

03/11/2019

05/31/2019
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PCN: 21897-BID    ESTIMATE RUN 02/21/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0015 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 Contract Management 99,377.400

4,466.400

950-00000  
 

103,843.80103,843.800

4,466.40

117,243.000

DOL 

1.00000

0025 Quality Management 70,242.360

3,156.960

950-00001  
 

73,399.3273,399.320

3,156.96

82,870.200

DOL 

1.00000

0030 Safety Management 34,784.180

1,599.270

950-00002  
 

36,383.4536,383.450

1,599.27

41,980.910

DOL 

1.00000

0035 Public Information Management 10,898.170

2,209.090

950-00003  
 

13,107.2613,107.260

2,209.09

15,463.600

DOL 

1.00000

0040 Mobilization 137,720.000

25,822.500

950-00004  
 

163,542.50163,542.500

25,822.50

172,150.000

DOL 

1.00000

0045 Bonds and Insurance 23,112.370

0.000

950-00005  
 

23,112.3723,112.370

0.00

24,047.170

DOL 

1.00000

0050 *Hot Mix Asphalt 18,445.000

0.000

950-00100  
 

18,445.0018,445.000

0.00

18,445.000

DOL 

1.00000

0055 Design Services 155,550.960

0.000

950-00106  
 

155,550.96155,550.960

0.00

197,045.000

DOL 

1.00000
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PCN: 21897-BID    ESTIMATE RUN 02/21/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Maintenance of Traffic 246,451.980

23,195.480

950-00505  
 

269,647.46269,647.460

23,195.48

296,557.060

DOL 

1.00000

0065 Environmental Management 30,340.000

6,560.000

950-00506  
 

36,900.0036,900.000

6,560.00

41,000.000

DOL 

1.00000

0070 *Guard Rail (Concrete) 62,673.000

0.000

950-00600  
 

62,673.0062,673.000

0.00

62,673.000

DOL 

1.00000

0075 Other 0.000

0.000

950-00604  
 

0.000.000

0.00

0.000

DOL 

1.00000

0121 Added Item (Lump Sum)/ Field Office Extension 0.000

0.000

900-00014  
 

0.000.000

0.00

2,312.720

L S 

1.00000

0126 Added Item (Lump Sum)/ Sanitary Facility Extension 0.000

0.000

900-00014  
 

0.000.000

0.00

363.630

L S 

1.00000

CAT 956,605.1267,009.701,072,151.29CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE WALL R070A171042LRA 

0080 Retaining Walls 173,417.100

15,946.400

950-00208  
 

189,363.50189,363.500

15,946.40

198,505.000

DOL 

1.00000

0081 Added Item (Lump Sum)/ Steel Bin Wall Repair MM171.054 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

26,021.52000

CAT 189,363.5015,946.40224,526.52CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE WALL R070A182489LRA 

0085 Retaining Walls 244,272.600

88,826.400

950-00208  
 

333,099.00333,099.000

88,826.40

341,877.500

DOL 

1.00000

CAT 333,099.0088,826.40341,877.50CURRENT AMT0301 $ $ $
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PCN: 21897-BID    ESTIMATE RUN 02/21/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:35:00

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE WALL R070A183086MCA 

0090 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE WALL R070A183555LRA 

0095 Retaining Walls 45,329.000

0.000

950-00208  
 

45,329.0045,329.000

0.00

45,329.000

DOL 

1.00000

CAT 45,329.000.0045,329.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE WALL R070A184163LRA 

0100 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE WALL R070A185113RRA 

0105 Retaining Walls 33,398.190

16,964.160

950-00208  
 

50,362.3550,362.350

16,964.16

53,013.000

DOL 

1.00000

CAT 50,362.3516,964.1653,013.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE WALL R070A185409RRA 

0110 Retaining Walls 62,787.430

21,223.920

950-00208  
 

84,011.3584,011.350

21,223.92

88,433.000

DOL 

1.00000

CAT 84,011.3521,223.9288,433.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE WALL R070A186429MCA 

0115 Retaining Walls 166,052.950

96,135.920

950-00208  
 

262,188.87262,188.870

96,135.92

297,876.940

DOL 

1.00000

CAT 262,188.8796,135.92297,876.94CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 Field Office (Special) 0.870

0.130

620-00005  
 

15,900.001.000

2,067.00

1.000

EACH

15,900.00000
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PCN: 21897-BID    ESTIMATE RUN 02/21/2020

PROJECT: NHPP0702-379                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:35:00

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 Sanitary Facility 0.870

0.130

620-00020  
 

2,500.001.000

325.00

1.000

EACH

2,500.00000

CAT 18,400.002,392.0018,400.00CURRENT AMT0400 $ $ $

$ 1,939,359.19308,498.50$2,141,607.25$CURRENT AMTPROJECT TOTAL


